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OWNER: City of Long Beach

PROJECT NUMBER: 08856

MEETING DATE: 2/16/11

CONTRACTOR: Rotschy, Inc.

PRESENT: Rick Gray, City of Long Beach

Jake Binoin, City of Long Beach
Don Zuern, City of Long Beach
Casey Danforth, Rotschy, Inc.
Dave Wiebe, PACE Engineers, Inc.
Barri Halberg, Northeast Electric
Jerry Hull, Pall Corporation

COMMENTS ON PREVIOUS MEETING:
e No discussion.

SCHEDULE:

e Attached is the three-week look ahead provided by Rotschy.

e The focus of the coordination meeting was to update and review the specific tasks required for upcoming
start-up. By having the Pall representative and the electrical foreman at the meeting, we were able to
identify tasks that were not included in the previous schedule. An updated startup schedule will be
forthcoming.

O&M MANUALS:
e No discussion.

RFI'S:
e Casey Danforth will send an RFI regarding the Ethernet cable and radio power installation.

PROPOSED CHANGE ORDERS:
e No discussion.

CONSTRUCTION ISSUES:

e Rick Gray ordered the required Wilden pump for the CHN skid on February 15th. It will ship in 10 days and
should be on-site by March 4™.

e Rick Gray reported that the CenturyTel engineer had been on-site and he hopes the telephone/DSL lines
will be installed in the next two weeks.

e Chlorination and bacteria testing for the clearwell, VTP’s, and misc. piping was discussed. Chlorination will
take place immediately after the AP-6 skids are operational, and filtrate has been pumped to waste as
required by DOH. Each skid will be disinfected by running an EFM cycle.

CONTRACTOR CONCERNS:
e No discussion.

ENGINEER / CITY CONCERNS:
e No discussion.

Q&A:
e No discussion.
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LONG BEACH WATER TREATMENT PLANT THREE WEEK ROLLING SCH EDU LE

DATES 2120 | 2121 | 2122 | 2123 | 2724 | 2125 | 2126 | 2127 | 2028 | 3 [ 32 | 33 | wa | a5 | 36 | 37 | wm | 30 | 310] 301|312

DESCRIPTION OF WORK

TREATMENT BUILDING

Finish metal roofing items and downspouts X X

Rotschy offsite X X X

Water tie in at the Treatment building X X X

Radio telemetry sub on site for testing X

Ethernet cables ran down to the Main Impound X X

Generator tests (Main and Dohman) X X X

Chemical Feed Pump start up X

Hypochlorite generator start up X X

VTP's arrive X X

Install Dohman VTP X X X X X X

Install Clearwell VTP X X X X

Finish Painting (Doors,pipework,bollards etc.) X X X

Install Level Indicators

x
x

Finish electrical X X X X




